

Quarterly Project Report

Q3 2026 - Engineering Team

This report summarizes the progress of the engineering team during the third quarter. All milestones were met on schedule and the release candidate is on track for October.

Key Findings

- Parser throughput increased by 40 percent.
- Memory usage remained stable across all workloads.
- The OCR routing layer is deferred to Q4.
- Two critical bugs were fixed in the indexing pipeline.

Milestone Status

Milestone	Owner	Status
PDF parsing	Alice	Done
DocX support	Bob	Done
Embedding layer	Carol	In progress
Desktop UI	Dave	Not started

Conclusion

The quarter was a success.